SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:49 AM
Client Name: CalTrans

&ftrans
Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Diary #: 248  Const Calendar Day: 830 Date: 17-Dec-2011  Saturday 04-0120P4

04-SF-80-13.2/13.9

Inspector Name:  Altamirano, Victor Title: Transportation Engineer Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM
Precipitation Condition Clear, Windy
Working Day If no, explain:
Diary: Dispute
Cable Prep Work
Inspector(s): Victor Altamirano -
Date: 121711 (Saturday)
Location: SAS
Weather: Sunny / 55 degrees
Field Work
Laborers were setting up planks near the east end saddles. Iron workers were doing some test runs of the
trolley on the south haul rope. Workers were also placing small platforms on the W-Line, west of the
architectural housing. Other workers were near the pulley system welding near the transfer arms.
Workers were also adjusting the pulley near the tramway.
Workers were also near the Tower battery grinding off some blue temporary steel near the north and south
side of T1. On lift 13W OBG deck, workers were placing and later provided fillet welds on rectangular
plates in the longitudinal direction near field splice 13. Note that no roller frames installed on lift 13W. |
observed on the E-Line that blue roller frames for PWS hauling of varying heights fillet welded to the OBG
deck. There were also other roller frames bolted on to the deck.
Workers on both sides of the bridge were reeling a tramway haul rope to connect to the deflection sheave
platform. | observed that some blue railing on the inboard side of the steel platform and haul rope may
conflict with the PWS during hauling. ABF may have to make some adjustments to the temporary railing.
| observed that seven (7) PWS swifts with PWS cables on the W-Line near Tower. PWS #1 was on L13W
OBG deck.
| observed about 4 iron workers working on the transfer arm and welding on the yellow portion of the
frame. | had seen workers on a manlift leveling the pulleys on a tramway hauling frame. In the afternoon,
a swift was placed on steel plates that were welded to the OBG deck. An adjacent swift were placed on
timber.
Office Work
| wrote my diary.
Reviewed submittals related to PWS hauling.
Workers hours: 8 hours overtime.
V. Altamirano Work Hours 10 hours total overtime.
Equipment: Crane RT 160, Manlift # 481-93-6013, Generator Vantage 500 # ABF-002082
04-0120F4 Bid Item: 067 C-TPW-PIC.067 Prepare for PWS Installation
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer JNM JOSE AVALOS 000 800 000 800 []
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 248 Date: 17-Dec-2011  Saturday
Semi-Skilled Laborer APP JESUS RUIZ 0.00 8.00 0.00 8.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 0.00 8.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 0.00 8.00 0.00 8.00 []
Ironworker APP AUGIE SOLIS 0.00 8.00 0.00 8.00 []
Semi-Skilled Laborer JNM LUIS DIAZ 0.00 8.00 0.00 8.00 []
Semi-Skilled Laborer JNM JESUS RODRIGUEZ 0.00 8.00 0.00 8.00 []
Semi-Skilled Laborer APP JOSE AVILA 0.00 8.00 0.00 8.00 []
Semi-Skilled Laborer JNM FROYLAN RUIZ-AYALA 0.00 8.00 0.00 8.00 []
Semi-Skilled Laborer JNM JOSE PRADO 0.00 8.00 0.00 8.00 []
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